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COST OF MUNICIPAL SEWAGE TREATMENT PLANTS IN ILLINOIS 
by Thomas A. Butts and Ralph L. Evans 
ABSTRACT 
This report summarizes the results of a study of municipal sewage 
treatment construction costs for 291 projects built in Illinois between 
1957 and 1968. Most of the plants were built under the Federal Con-
struction Grants Program (Public Law 660). Least squares regression 
analysis was used to relate design population equivalents to either 
unit costs in terms of dollars per design population equivalent or 
total costs in terms of dollars. The data were categorized into eight 
classifications for new plants and two for plant additions. Also, 
regression equations were developed for estimating lagoon land costs, 
plant operating costs, and FWPCA construction cost indexes. 
Use of information presented in this circular should provide 
reasonable estimates of the initial investments involved in construct-
ing and equipping sewage treatment plants in the state. Sample cost 
estimates are given for each type of plant analyzed. These estimates 
are not alternatives to detailed engineering cost analyses; rather, 
they are intended to permit reasonable estimates with a minimum of 
effort for comparative purposes. 
INTRODUCTION 
The published report Water for Illinois, A Plan for Action1 has documented 
the known water resources for the state of Illinois. In order to preserve these 
resources for optimum utilization, advance planning is necessary to satisfy the 
waste water treatment needs of the state. These needs cannot be divorced from 
other aspects of water resource management such as proposed uses, distribution, 
and associated costs. 
Studies are currently being pursued by the Illinois State Water Survey on 
various costs involved in the elements of water resources management. The results 
of some studies have been summarized in technical letters. Thus far, six have 
been issued covering subjects as follows: Technical Letter 7, Water Transmission 
Costs, October 1967; Technical Letter 8, Cost of Reservoirs in Illinois, April 
1968; Technical Letter 9, Cost of Pumping Water, July 1968; Technical Letter 10, 
1 
Cost of Wells and Pumps, July 1968; Technical Letter 11, Cost of Water Treatment 
in Illinois, October 1968; Technical Letter 12, Cost of Municipal Sewage Treatment, 
June 1969. In addition, Cost of Reservoirs in Illinois and Cost of Municipal and 
Industrial Wells in I l l i n o i s , 1964-1966 were published in more detail as Circulars 
96 and 98, respectively. 
This report is a detailed summary of municipal sewage treatment plant con-
struction costs in Illinois, which was presented in brief form in Technical 
Letter 12. It was prepared under the general supervision of Dr. William C. . 
Ackermann, Chief of the Illinois State Water Survey. Questionnaire preparation 
and mailing were performed by Shunn-dar Lin; illustrations were prepared by John 
W. Brother, Jr. The authors extend special thanks to all the people and organiza-
tions who contributed information to this study. 
COST DATA 
Most of the construction cost data represent plants built or improved from 
1957 through 1968 under the Federal Construction Grants Program (Public Law 660) 
administered by the Federal Water Pollution Control Administration. Cost figures 
and design criteria were supplied by consulting engineers, the Illinois Sanitary 
Water Board, and the Great Lakes Regional Office of the Federal Water Pollution 
Control Administration. Approximately 325 projects were reviewed, and the data 
for 291 were considered adequate for statistical analysis. Generally, the project 
information not used was incomplete. For some new plants, design criteria were 
not readily available, or in the case of plant additions, the difference between 
the old and new plant sizes could not be resolved. Overall, however, sample 
sizes were sufficient in all classifications to develop equations that would give 
reliable estimates of construction costs. 
Operating costs and land costs for lagoons were supplied entirely by con-
sulting engineers. Operating costs were divided into two categories, i.e., 
lagoons and conventional sewage treatment plants. The operating cost data for 
conventional sewage treatment plants were limited. Since all types were grouped 
into one sample, the developed generalized equation is good only for gross 
estimating. 
Data Adjustments 
All construction cost data were adjusted to a common base and location using 
Federal Water Pollution Control Administration municipal waste treatment plant 
construction cost indexes.2 The base period for these indexes is 1957-1959 
(i.e., 1957-1959 = 100). The St. Louis index was used for plants in southern 
Illinois and the Chicago index for plants in northern Illinois. Figure 1 shows 
the counties which are included in these two areas. The dividing line between the 
Chicago and St. Louis areas can be approximated by U. S. Route 136 north of 
Springfield and Champaign. 
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Figure 1. Chicago and St. Louis FWPCA sewage treatment plant 
construction cost index areas 
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Lagoon land costs were not adjusted to a common base; consequently, part of 
the error associated with the land cost curve is due to temporal differences. 
Plant operating costs are for the period 1966-1967. Unit operating costs 
estimated from the formula, therefore, are representative of only this period. 
Data Classification 
Eight groupings of new plants and two of plant additions were used for 
estimating construction costs. The new plant classifications were: 1) lagoons, 
2) primary with heated digesters, 3) primary with vacuum filters, 4) trickling 
filter-digester, 5) trickling filter-Imhoff tank, 6) activated sludge, con-
structed in place, having population equivalents (PE) equal to or less than 
10,000, 7) activated sludge, constructed in place, having PE's greater than 
10,000, and 8) activated sludge, factory built. Additions to existing plants 
were classified only as to whether they were trickling filter or activated sludge 
additions. 
The term "lagoon" as used in this report designates only oxidation lagoons 
or ponds. It does not include lagoons designed primarily for physical removal 
of suspended matter or designed for tertiary treatment and effluent polishing. 
Generally, in sanitary engineering terminology, an activated sludge plant 
manufactured to specifications in a factory and assembled either at the factory 
or in the field is called a "package plant"; a package plant which is assembled 
at the factory for shipment to the installation site is designated as "factory 
built." These definitions have not been strictly followed in this paper; 
"factory built" as used here is synonymous with "package." No effort was made 
to distinguish between the costs of units assembled at the factory and in the 
field. All the "package plant" data, therefore, have been classified as "factory 
built" because this terminology was felt to be more descriptive, especially to 
persons not working directly with waste water treatment methods. 
For several of the eight new plant classifications, the cost data were 
divided into subgroups for analysis. Lagoon data were subclassified into single 
and multiple cell systems, into plants with and without pumping facilities, and 
into northern and southern Illinois plants. Both trickling filter plant classi-
fications were subclassified into standard rate and high rate. Sufficient data 
were not available to realistically subclassify the two activated sludge classi-
fications. However, except for a few cases, the constructed-in-place plants are 
either conventional or contact stabilization, and the factory built ones are 
either extended aeration or contact stabilization. 
Operating costs were grouped under the headings of lagoons and treatment 
plants. Only limited operational cost data were available for the various types 
of treatment processes, and no differentiation could be made between them. How-
ever, since approximately two-thirds of the data were for activated sludge plants, 
the estimates for other processes will probably be very conservative. 
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Some inconsistencies appeared in the size of certain plants as reported by 
various agencies. For example, one agency reported one lagoon to have a design 
PE of 1000 while two others listed it as 790. In another case, one agency re-
ported an activated sludge plant design PE of 1000 while another gave it as 
1400. Where three agencies reported and two values were in agreement, the value 
of the two in agreement was used. A few cases had to be decided solely on 
judgment. 
Sufficient data were available for developing an equation for estimating 
lagoon land costs. Land requirements play a significant part in lagoon design 
and often constitute the largest single expenditure. Consequently, fairly good 
records are available for developing estimates. However, for conventional 
plants, land costs are usually smaller in comparison with overall costs or they 
may not be considered as a separate entity in engineering estimates. In addition, 
many conventional plants are built on property already owned by a municipality 
or sanitary district. Consequently, the data available for making estimates for 
land costs for conventional plants are limited and inadequate for developing a 
mathematical expression for estimating purposes. 
Method of Analysis 
Least squares regression methods were used to relate costs to plant sizes. 
Except for lagoons, construction costs, in terms of dollars per design population 
equivalents, were related to design population equivalents. Lagoon construction 
and land costs were expressed in total dollars. Annual operating costs for all 
plants, except for lagoons, were expressed in terms of dollars per population 
equivalent of wastes treated. A flat yearly rate appeared to give a satisfactory 
estimate of lagoon operating costs. 
Equations for estimating construction, operating, and land costs are in the 
general geometric form 
where 
C = either construction, operating, or land costs 
K = a regression constant 
P = sewage treatment design capacity or average annual waste load treated 
n = slope of the least squares regression line 
In the initial analysis of the construction costs of plant additions, an 
assumption was made that costs are related to both the initial plant size and 
the size of the addition. The general equation, therefore, is in the form 
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where 
The cost and capacity symbols used in the regression equations are identified 
and defined in table 1. 
Population equivalents (defined as 0.17 pounds per day of 5-day BOD at 20C) 
are used to identify plant sizes in place of or in conjunction with flow because 
most small to medium sized plants in Illinois are designed on an inflow basis of 
100 gallons per capita per day. Consequently, cost predictions using flow as the 
independent variable would differ very little from those predictions using PE. 
Table 2 illustrates typical load and flow criteria used in the design of several 
Illinois treatment plants. 
Two regression equations have been developed for each set of data. In 
addition to the regression line or line of best fit, an equation has been devel-
oped which is parallel to the best fit regression line and passes through the 
mean plus one standard error of estimate. This equation reflects the measure of 
dispersion of the data relative to the best fit line; it represents the cost 
which probably will not be exceeded 16 percent of the time. Both lines are 
included on the figures, the dashed line representing the line of best fit and 
the parallel solid line representing the value one standard error from the mean. 
The use of the standard-error line provides a conservative estimate, and this 
line is the basis for the cost prediction equations given in the tables. 
Product moment correlation coefficients have been computed for each set of 
data. These, in conjunction with the standard error of estimate, give a good 
indication of the variability of the data and the predictive capability of the 
regression equations. 
Trend lines were developed for predicting FWPCA Chicago and St. Louis con-
struction cost indexes. Arithmetic trend analysis was applied to the indexes for 
the years 1952 through 1968. Indexes for the years 1930 through 1951 were not 
included because a sharp upward break occurred in them during the late 1940s. 
The equation for the St. Louis area is: 
and for the Chicago area: 
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Table 1. Abbreviations of Terms 
C = unit construction cost, in dollars per design population equivalent 
Ca = total annual operating cost, in dollars 
CL = total land cost, in dollars 
Co = unit annual operating cost, in dollars per population equivalent 
of waste being treated 
CT = total construction cost, in dollars 
I c = FWPCA Chicago construction cost index (1957-1959 = 100) 
I s = FWPCA St. Louis construction cost index (1957-1959 = 100) 
P = design population equivalent 
PA = population equivalent added to existing plant 
PW = population equivalent of wastes being treated 
PE = population equivalent, usually 0.17 lb BOD5. 
r = coefficient of correlation 
Y = projection year 
Table 2. Flow and Load Design Criteria for Typical 
Illinois Sewage Treatment Plants 
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The symbols are identified in table 1. The year 1960 was arbitrarily chosen for 
the base period in computing the indexes. 
RESULTS 
Oxidation Lagoons 
Oxidation lagoons have become widely used in the last 15 years for treating 
sewage from small Illinois communities. Figure 2 shows the locations of 105 
lagoons. Most of them have been constructed since 1957. The distribution of 
these installations within the state is interesting. Approximately two of every 
three are in southern Illinois, and none occurs in the east-central area. 
Approximately 75 percent of the installations are designed for population 
equivalents of 2000 or less; however, one is designed for 6000 PE and another for 
8750 PE. 
Lagoons may consist of a single cell, or they may have multiple cells which 
can be operated in either series or parallel. The Illinois Sanitary Water Board 
Technical Release 20-24 specifies the required design criteria.3 For the 
southern, central, and northern areas of the state, the maximum permissible BOD5 
loadings per acre are 30, 26, and 22 pounds, respectively. The lagoons are 
credited with 75 percent BOD5 removal. 
For purpose of the cost evaluation, the lagoons were classified as either 
pumping or nonpumping installations. A higher cost trend was expected for instal-
lations requiring pumping facilities, but this did not prove to be the case. 
Also, in analyzing the construction costs, the geographic location and the 
design layout, i.e., number of cells per lagoon system, were considered. Unit 
costs for lagoons in the Chicago area were compared with those in the St. Louis 
area. Figure 3 illustrates the relationships between unit costs and size for 
lagoons with and without pumping facilities in the respective areas. Poor 
correlations exist. Statistical tests were used to determine if differences 
exist between the means and variances of the various categories (table 3 ) . At 
the 5 percent significance level, no differences could be detected between the 
means and variances for pumping and nonpumping facilities within each geographical 
grouping. However, in comparing all the Chicago data with all the St. Louis data, 
the Chicago mean and variance appeared to be higher. This appears logical since 
design criteria specified by the Illinois Sanitary Water Board3 are more restric-
tive for the northern section of the state. 
No statistically significant differences could be detected between the means 
and variances of multiple and single cell installations within the geographical 
categories. The mean unit costs for multiple and single cell lagoons were $24.25 
and $23.38 per design PE, respectively, for the St. Louis area. For the Chicago 
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Figure 2. Distribution of oxidation lagoons for which 
cost data were analyzed 
9 
DESIGN POPULATION EQUIVALENT (P) 
Figure 3. Unit construction costs for oxidation lagoons for southern 
I l l i n o i s , the St. Louis cost index area (A), and northern 
Illinoist the Chicago cost index area (B) 
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Table 3. Mean and Variance of Unit Lagoon Costs ($/PE) 
area, the respective unit costs were $33-71 and $29.20 per design PE. The Chicago 
costs were significantly higher statistically in each classification than those 
for St. Louis. 
Better correlations were achieved by comparing lagoon size to total lagoon 
cost. Prediction equations, based on these variables, were developed for the 
St. Louis and Chicago areas and for the state as a whole (figures 4, 5, and 6). 
Since no statistically significant difference existed between pumping and non-
pumping facilities, the data were combined. Table 4 summarizes the three equa-
tions and their related statistical data. The equations represent lines parallel 
to the regression equation at a distance of one standard error from the mean 
value. Figure 5 and tables 3 and 4 show that the Chicago area data are quite 
variable, and the total costs for a given lagoon size are higher than for the 
St. Louis area. The equation developed for the whole state gives very conserva-
tive estimates for proposed southern Illinois installations of all sizes. How-
ever, the equation gives estimates below those obtained with the Chicago area 
equation for PE's less than 2000 (table 5). 
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Table 4. Equations for Predicting Oxidation Lagoon Total Construction Costs 
DESIGN POPULATION EQUIVALENT (P) 
Figure 4. Total construction cost for oxidation lagoons in the 
St. Louis cost index area 
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DESIGN POPULATION EQUIVALENT (P) 
Figure 5. Total construction cost for oxidation lagoons in the 
Chicago cost index area 
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DESIGN POPULATION EQUIVALENT (P) 
Figure 6. Total construction cost for oxidation lagoons for 
Illinois as a whole 
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Table 5. Comparison of Lagoon Construction Costs from 
Geographically Developed Equations 
Total cost ($) for given design population equivalent (P) 
Sample Problem 1. An oxidation lagoon is being considered for a northern Illinois 
community which has a population of 2000 and an industry discharging 85 pounds per 
day of BOD5. Estimate the total construction cost in 1972 that would be expected 
to be exceeded only 16 percent of the time. 
Y = 1972 
P = 2000 + 85/0.17 = 2500 
From figure 5 or equation 4: 
CT = $96,130 (1957-1959 base). 
Adjusted to 1972 by equation 2: 
Ic = 104.96 + 2.74 (1972 - 1960) = 137.84 
CT = (96,130)(137.84)/100 = $132,500 
The cost of a lagoon of similar size in southern Illinois planned for 1972 would 
be as follows. 
From figure 4 or equation 3: 
CT = $67,700 
Adjusted to 1972 by equation 1: 
Is = 103.90 + 2.91 (1972 - 1960) = 138.94 
CT = ($67,700) (138.94)/100 = $94,100 
Thus, the cost is estimated to be approximately $38,400 less for the southern 
installation. 
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Primary Plants 
The sole use of primary treatment plants for treating domestic sewage is no 
longer acceptable in the state. Water quality standards adopted since 1966 
dictate that secondary treatment must be provided throughout the state regardless 
of the available dilution or streamflow. Primary treatment generally consists of 
physical removal of solids and BOD5 using settling tanks. Most tanks are mechan-
ically cleaned, and the sludge is processed for final disposal with either 
anaerobic digesters or vacuum filters. A few primary plants consist of Imhoff 
tanks in which the sludge is digested in special compartments in the bottom por-
tion of the tank. 
Figure 7 shows the locations of most of the primary plants constructed since 
1956. They are all located along either the Mississippi, Illinois, Ohio, or 
Rock Rivers. The plants have been classified into those having anaerobic digesters 
and those having vacuum filters. Two Imhoff primary plants are also identified. 
Although primary plants can be considered obsolete for treating domestic 
sewage, an analysis of the data is presented because the results may be useful in 
special cases such as those associated with industrial wastes. Also, the data 
present a good basis for comparing the cost of plants using anaerobic digestion 
with those using vacuum filters. 
Primary with Digesters. Fifteen plants of this type were analyzed. The 
distribution of unit costs versus design size is illustrated by figure 8. The 
prediction formula and related statistical data are summarized in table 6. The 
primary-digester plant data are more variable than the data for the vacuum filter 
plants. 
Table 6. Equations for Predicting Primary Plant Unit Construction Costs 
Primary with Vacuum Filter. Nine plants of this type were analyzed. The 
distribution of unit costs versus design size is illustrated by figure 8. The 
prediction formula and related statistical data are summarized in table 6. The 
vacuum filter data are considerably less variable than the digester data. The 
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Figure 7. Distribution of primary plants for which 
cost data were analyzed 
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DESIGN POPULATION EQUIVALENT (P) 
Figure 8. Unit construction coat for primary plants which 
have separate sludge handling 
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line representing values which will probably be exceeded only 16 percent of the 
time is only slightly above the "best fit" regression line. For a given size 
plant within the limits investigated, the initial capital cost of installing a 
vacuum filter will probably be less than for a digester. The two costs tend to 
converge, however, as plant sizes increase. 
Imhoff Tank. Sufficient data were not available to develop prediction equa-
tions for this type of installation. However, the two pieces of data obtained 
indicate that Imhoff tank construction costs may not be significantly lower than 
those for either the digester or vacuum filter plants (see figure 8 ) . The major 
advantages of the Imhoff tank are simpler operation and lower operational and 
maintenance costs. 
Sample Problem 2. A northern Illinois industry has found that with the aid of 
chemicals a primary settling tank can be used to remove the BOD5 and suspended 
solids sufficiently to meet stream standards. The sludge is to be conditioned 
for disposal with a vacuum filter. Estimate a reasonable cost for the primary 
plant portion of this installation where the flow is 2.5 million gallons per 
day and the plant is to be installed in 1972. Assume one PE equals a flow of 
100 gallons per day. 
Y = 1972 
I c = 137-84 (see problem 1) 
P = 2.5xl06/100 = 25,000 
From figure 8 or equation 7: 
C = $16/P 
The total 1972 estimated construction cost is: 
cT = (c) (p) (Ic/ 100) 
CT = (16)(25,000)(1.3784) = $551,360 
Trickling Filter Plants 
Trickling filter plants are used throughout the state for providing secondary 
treatment. This type of plant can be used to achieve BODc reductions up to 90 
percent under a wide range of BODc, loadings. Trickling filter plants consist of 
two basic designs: 1) trickling filters with Imhoff tanks and 2) trickling 
filters with separate sludge treatment. Trickling fi1ter-Imhoff tank installations 
are generally designed to meet the needs of small communities; operating ski 11 and 
operating costs are minimal for the relatively high degree of treatment which can 
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be achieved. Separate sludge treatment is usually accomplished by heated digesters 
or rotary vacuum filters. Trickling filter-separate sludge treatment plants are 
generally used for larger communities than those served by trickling fi1ter-Imhoff 
systems. 
Figure 9 shows the distribution of most of the trickling filter plants which 
have been built since 1956. Note the distribution of the plants in relation to 
the distribution of lagoons shown in figure 2. The heaviest concentrations of 
trickling filter plants are in the east-central and northern sections of the 
state where lagoons are less predominant. 
Trickling Filter-Separate Sludge Treatment. Twenty-one of these plants were 
analyzed. Twenty used digesters for sludge treatment; one used a vacuum filter. 
Each plant was identified as to whether the trickling filter was a high rate or a 
standard rate unit. The distribution of the data and the resultant prediction 
lines are given in figure 10A. A statistical summary of the data relative to the 
prediction equation is given in table 7. No difference could be readily detected 
between the high and standard rate unit costs. The lone vacuum filter plant unit 
cost appeared to differ little from the overall cost trend; consequently, it was 
included in the analysis of the equation labeled trickling filter-digester. 
Table 7. Equations for Predicting Trickling Filter Unit Construction Costs 
Trickling Filter-Imhoff Tank. Twenty-two of these plants were analyzed. 
Only four were high rate filter plants, and since their unit costs fit the general 
cost distribution of the standard rate plants, the data were combined. The resul-
tant equations and related statistical criteria are shown on figure 10B and in 
table 7. Note that all the trickling fi1ter-Imhoff tank plants are for PE's of 
4000 or less, whereas the digester plants range between 2300 and 33,800 PE. 
Sample Problem 3. A small northern Illinois community of 3000 plans to start 
construction of new treatment facilities in 1972 to meet the needs of a projected 
20 
Figure 9. Distribution of trickling filter plants for which 
cost data were analyzed 
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DESIGN POPULATION EQUIVALENT (P) 
DESIGN POPULATION EQUIVALENT (p) 
Figure 10. Unit construction costs for trickling filter plants with 
separate sludge handling (A) and with Imhoff tank (B) 
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1980 population of 4000. Compare the estimated construction costs of a trickling 
filter-digester plant with that of a trickling fi1ter-Imhoff tank plant. 
From figure 10 or equations 8 and 9: 
The total estimated construction costs are: 
Significant monetary savings for small communities can be realized by using 
the Imhoff tank in place of the digester, with little or no sacrifice in treat-
ment efficiency. 
Activated Sludge Plants 
The activated sludge process is a popular method of treating sewage in the 
state. It is adaptable for use in large and small communities. The recent 
development of package or factory built activated sludge plants has made the pro-
cess economically available to many small communities. Figure 11 shows the 
geographic distribution of most of the activated sludge plants built in Illinois 
since 1956. Note that these plants, like the trickling filter type, are most 
predominant in the east-central and northern areas. 
The majority of the constructed-in-place installations are either standard 
design or contact stabilization plants. No attempt has been made to distinguish 
between types in the analysis of the data. Removals of 90 percent of BOD5 can 
generally be achieved by either the standard activated sludge process or contact 
stabi1ization. 
Most of the factory built municipal installations are contact stabilization 
plants; 36 of the 39 plants analyzed were of this type. A few municipalities 
use extended aeration plants, as do many privately owned establishments. Factory 
built contact stabilization units are credited by the Illinois Sanitary Water 
23 
Figure 11. Distribution of activated sludge plants for which 
cost data were analyzed 
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Board wi th e f f i c ienc ies up to 90 percent, whereas extended aerat ion removal 
e f f i c ienc ies have been l imi ted to 70 percent.3 However, extended aeration p lants , 
when used as the pr inc ipa l treatment process, are generally followed wi th a 
pol ishing pond. 
Constvuoted-in-Place Plants . Twenty-two constructed-in-place plants were 
analyzed; of these 19 were new ins ta l la t ions and 3 were addit ions to ex is t ing 
primary p lants. Figure 12A shows the d i s t r i bu t i on of the data for these p lants. 
A break appeared to occur in the data at about the 10,000 PE l i n e . Consequently, 
two predict ion equations were developed, one for PE's less than 10,000 and another 
for PE's greater than 10,000. Two po in ts , one at 10,000 PE and another at 12,000 
PE, were used in common in the s t a t i s t i c a l development of both predict ion equations. 
Table 8 summarizes the equations and the i r related s t a t i s t i c a l data. The data for 
10,000 PE or greater have a re la t i ve l y f l a t slope. This results in what appears 
to be an ins ign i f i can t corre la t ion coe f f i c i en t . However, the best f i t equation 
has a standard er ror of estimate lower than that for the equation developed fo r 
the highly correlated data wi th PE's less than 10,000. Note from f igure 12 that 
the uni t cost of adding an act ivated sludge un i t to an ex is t ing primary plant 
appears to be as high as or higher than a complete new p lan t . 
Table 8. Equations fo r Predict ing Activated Sludge Unit Construction Costs 
25 
Factory Built Plants . Th i r ty -n ine factory b u i l t plants ins ta l led since 1956 
were analyzed. Of these, 36 were for PE's of 5000 or less. One was designed for 
10,000 PE. These plants have probably been used, to a large degree, in place of 
Imhof f - t r i ck l ing f i l t e r plants for small communities. The data i l l u s t r a t e d in 
f igure 12B indicate that the v a r i a b i l i t y of costs for a given design PE may be 
large. For example, the unit costs of the 10 plants at the 2000 PE design level 
were evenly d is t r ibu ted between approximately $40.00 and $76.00 per design PE. 
The regression equation and related s t a t i s t i c a l data are given in table 8. 
DESIGN POPULATION EQUIVALENT (P) 
Figure 12. Unit construction costs for activated sludge plants when 
constructed in place (A) and when factory built (B) 
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DESIGN POPULATION EQUIVALENT (P) 
Sample Problem 4. Estimate the costs of a constructed-in-place and a factory 
built activated sludge plant for the conditions specified in problem 3. 
From figure 12 or equations 10 and 12: 
The total construction costs are: 
*(constructed in place) 
**(factory built) 
A considerable savings can probably be realized by installing a factory built 
plant rather than having one constructed in place. Also, a factory built plant 
would be significantly less costly than a trickling filter plant with separate 
sludge digestion (see results of problem 3 ) ; however, the cost would be only 
slightly less than for a comparable trickling fi1ter-lmhoff type of installation. 
Additions to Existing Secondary Plants 
Cost relationships were developed for trickling filter and activated sludge 
additions to existing secondary treatment facilities. An analysis of this data 
was done separately from new plants because it was thought that, for a given 
design PE, additions would be less costly. Also, the size of the original plant 
has an influence on the construction cost of the addition. Figure 13 illustrates 
this by showing that larger plants are more likely to require proportionally 
larger PE additions. 
Extensive use was made of federal4 and state5 waste water treatment plant 
inventories to determine the size of the additions to existing facilities. 
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ORIGINAL PLANT SIZE (S) 
Figure 13. Relationship between original treatment plant size 
and size of new addition 
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Trickling Filter Additions. Twenty-seven additions to trickling filter 
plants were analyzed. Individual relationships between the unit costs and design 
PE added, as well as the original plant size, are illustrated on figures 14A and 
14B; the prediction equations and their related statistical data are summarized 
in table 9. The correlation between unit costs and original plant PE is low as 
illustrated by figure 14B. 
Table 9. Equations for Predicting Unit Construction Costs of Additions to 
Existing Secondary Plants 
The best fit equation developed to relate both PE added and original plant 
PE to unit cost is: 
and the equation at one standard error of estimate above and parallel to equation 
15 is: 
The multiple correlation coefficient is -0.760; this is only slightly better than 
the -0.734 value found for the relationship between PE added and unit costs 
(figure 14A). The standard error of estimate for equation 15 is $14.00 per PE 
design compared with $14.42 per PE design for the best fit equation relating PE 
added to unit costs. This indicates that the predictive capability is not greatly 
increased by including the original plant size variable in the development of the 
prediction equation. 
Activated Sludge Additions. Thirty-three activated sludge additions to 
existing secondary plants were analyzed in the same manner as that used for the 
trickling filter additions. Figures 15A and 15B illustrate the individual rela-
tionships; the prediction formula and related statistical data are summarized in 
table 9. A relatively high correlation was found to exist between the original 
plant size and unit costs in contrast to the low value found for trickling filter 
additions. 
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1000 
100 
DESIGN POPULATION EQUIVALENT ADDED (PA) 
100,000 
ORIGINAL PLANT POPULATION EQUIVALENT (S) 
Figure 14. Unit construotion costs of trickling filter additions as 
related to the size of the addition (A) and the size of 
the original plant (B) 
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ORIGINAL PLANT POPULATION EQUIVALENT (S) 
Figure 15. Unit construction costs of activated sludge additions as 
related to the size of the addition (A) and the size of 
the original plant (B) 
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The best fit equation developed to relate both PE added and original plant 
size to unit costs is: 
and the equation at one standard error of estimate above and parallel to equation 
17 is: 
The multiple correlation coefficient is -0.797 compared with -0.780 obtained for 
the relationship between PE added and unit costs (figure 15A). The standard error 
or estimate for equation 17 is $18.54 per PE design compared with $19.02 per PE 
design for the best fit equation given in figure 15A. 
Sample Problem 5. The community identified in problem 3 has decided to enlarge 
its existing secondary plant from 2000 to 4000 PE instead of building a new one. 
Estimate the cost of the addition using 1) a trickling filter and 2) an 
activated sludge process. 
From figures 14A and 15A or equations 13 and 14: 
The total construction costs are: 
^(trickling fiIter) 
**(activated sludge) 
The results from problems 3, 4, and 5 are summarized in table 10. Several 
facts become evident. Trickling filters, both new plants and additions to 
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existing plants, are less costly than constructed-in-place activated sludge 
installations. The unit costs for additions needed to bring a plant up to a 
given design capacity are higher than unit costs of a new plant designed for the 
given capacity; the total cost, however, would be less for the addition. For the 
sample problem used, the estimated cost of a complete new 4000 PE factory-built 
activated sludge plant is approximately equal to that for a 2000 PE constructed-
in-place activated sludge addition. 
Lagoon Land and Operating Costs 
Land costs for 44 of the 105 lagoons investigated were available for analysis, 
Figure 16 shows the relationship between design PE and total land costs. The 
prediction formula and related statistical data are presented in table 11. The 
data are quite variable, and have not been adjusted to a base period. Equation 
19 can be used to make estimates throughout the state; however, since over 75 
percent of the data are from southern Illinois, the equation is biased. 
Table 11. Equations for Predicting Lagoon Land Cost and Conventional Plant 
Unit Annual Operating Costs 
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Table 10. Summary of Estimated Construction Costs from Sample 
Problems 3, 4, and 5 
DESIGN POPULATION EQUIVALENT (P) 
Figure 16. Land cost for oxidation lagoons 
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Operating costs were available for 36 lagoons. No relationship could be 
established between operating costs and lagoon size. The median total yearly 
operating cost was approximately $1000. Only 16 percent of the values exceed 
$2700; this conservative value is reasonable for estimating purposes. 
Conventional Plant Operating Costs 
Operating cost data for 26 conventional sewage treatment plants were avail-
able for analysis. Of these, 19 were activated sludge, 5 trickling filter, and 
2 primary plants. All the data were combined and an equation was derived relating 
unit annual operating costs to the population equivalent of the wastes being 
treated The equation and related statistical data are given in table 11. 
The operating costs, including those for the lagoons, are for the 1966-1967 
operating period and have not been adjusted to a base period. 
Sample Problem 6; Estimate the cost of the land required to build the lagoon 
described in problem 1. From figure 16 or equation 19 at a P = 2500: 
This would represent approximately 14 percent of the total cost for a northern 
Illinois lagoon and approximately 18 percent for a southern Illinois lagoon. 
Sample Problem 7: Estimate the annual operating cost for the new plant described 
in problem 3 when operating at 80 percent of its design capacity. 
From equation 20 in table 11: 
The annual operating cost is: 
SUMMARY 
Table 12 has been prepared to summarize the relative costs predicted by the 
use of the various equations which have been developed. The oxidation lagoon 
costs have been estimated from the equation developed for Illinois as a whole 
(equation 5 in table 4). The trickling fi1ter-lmhoff tank process, being basic-
ally the least costly, was used as a measure of comparison. 
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Table 12. Construction Cost Comparisons of Illinois Sewage Treatment Plants for 1957-1959 Base 
* Ratio of construction costs to trickling filter-Imhoff costs 
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